Search and Rescue Robot

Milestone 5

Team Members
Tyler Culp
Milton Stafford
Devin Martinez

Faculty Sponsor: Philip Chan
Client: Harris Corporation

Milestone 5 Progress Matrix

Task	Completion %	Tyler	Milton	Devin	To do
Build and Test the Control Software	70%	15%	0%	55%	Continue adding functionality, and calibrate the motors
Build and Test the Transmission Software	45%	15%	15%	15%	Get ad-hoc networking working with the pi, as well as the audio streaming.
Make Improvements to the Simulation Environment	100%	100%	0%	0%	
Complete Senior Design Showcase poster	100%	33%	33%	33%	
Finish the Software Interface Documents	100%	0%	100%	0%	

Tasks for Milestone 6

- Complete and test control software
- Complete and test transmission software
- Implement two-way audio streaming
- Finalize the simulation environment

Milestone 6 Task Matrix

Task	Tyler	Milton	Devin
Complete and Test the Control Software	40%	20%	40%
Complete and Test the Transmission Software	40%	20%	40%
Implement Two-Way Audio Streaming	20%	60%	20%
Finalize the Simulation Environment for Showcase	80%	10%	10%